STATE OF CALIFORNIA DEPARTMENT OF FINANCE

CAPITAL OUTLAY 915 L Street
BUDGET CHANGE PROPOSAL (COBCP) Sacramento, CA 95814
COVER PAGE (REV 06/15) IMS Mail Code: A15

BUDGET YEAR 2016-17

BUSINESS UNIT: 6870 COBCP NO. 2 PRIORITY: 2 PROJECT ID: 0000561
(15 digits; for new projects, leave blank)

DEPARTMENT: Board of Governors of Community Colleges

PROJECT TITLE: Reappropriation: Redwoods CCD, College of the Redwoods, Utility Infrastructure
Replacement

TOTAL REQUEST (DOLLARS IN THOUSANDS): $33,146 MAJOR/MINOR: Major

PHASE(S) TO BE FUNDED: C PROJ CAT: CRI CCCI/EPI: __5901 / 3202

SUMMARY OF PROPOSAL: This request seeks to reappropriate the construction phase of the
Redwoods Community College District, Utility Infrastructure Replacement project. The working
drawings phase of the project was delayed due to the California Geological Survey requiring
geotechnical borings and a ground motion study which took longer than planned to complete. The
ground borings and ground motion study were finalized on February 2, 2016. The district has worked
diligently on the working drawings package since that date and expects to submit the working
drawings package to the Division of the State Architect for approval in March 2016.

HAS A BUDGET PACKAGE BEEN COMPLETED FOR THIS PROJECT? (E/U/N/?). _N

REQUIRES LEGISLATION (Y/N): _N__IF YES, LIST CODE SECTIONS:

REQUIRES PROVISIONAL LANGUAGE (Y/N) _N

IMPACT ON SUPPORT BUDGET: ONE-TIME COSTS (Y/N): N_FUTURE COSTS (Y/N): N____
FUTURE SAVINGS (Y/N):_N_ REVENUE (Y/N):N_

DOES THE PROPOSAL AFFECT ANOTHER DEPARTMENT (Y/N): _N_ IF YES, ATTACH

COMMENTS OF AFFECTED DEPARTMENT SIGNED BY ITS DIRECTOR OR DESIGNEE.
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COST ESTIMATE SUMMARY AND ANTICIPATED TIME SCHEDULE - JCAF 32

District: Redwoods CCD College: College of the Redwoods CFIS Ref. #: 40.42.108
Project Name: Utility Infrastructure Replacement Date Prepared: 7/1/2013 CCI: 5901 Budget Ref. #:
Request For: A [] P w C E DB ] EPI: 3202 Prepared by: Midpoint
:::l::e‘:inded T v e Logus Siny State Hunded State Suppmzlbslte"ctNl:):nS(t‘;: Sup
portable
1. Site Acquisition Acres:
A. Acquisition

2. Preliminary Plans Budget CCI: 5754 $2,063,000 $2,063,000 $0 $0}
A.  Architectural Fees (for Preliminary Plans) $794,808
B.  Project Management (for Preliminary Plans) $283,860
(2, Office of the State Architect, Plan Check fee $175,000
D.  Preliminary Tests (Soils, hazardous materials) $809,000
E.  Other Costs (for Preliminary Plans) $0

3. _Working Drawings _ Budget CCI: 5754 $1,349.000 $1,349.000 $0) $0)
A.  Architectural Fees (for Working Drawings) $1,021,896
B.  Project Management (for Working Drawings) $0
C.  Office of the State Architect, Plan Check fee $154,207
D.  Community Colleges Plan Check fee $81,184
E.  Other Costs (for Working Drawings) $92,000
(Total PW may not exceed 13% of construction) 10.3%

4. Construction Budget CCl: 5901 $29,740,000 $29,740,000 $0) $0§
A.  Utility Service $0
B.  Site Development, Service $0
C.  Site Development, General $0
D.  Other Site Development $0
E.  Reconstruction $0
F. New Construction (bldg) (w/Group I equip) $29,740,000
G.  Board of Governor's Energy Policy Allowance (2% or 3%) $0
H.  Other $0

S, Contlngency $1,487,000 51_‘487,000 $0! $0§

6__Architectural and Engineering Oversight $595,000] $595,000f $0] $0f

7. ‘Tests and Inspections $639,000 $639,000) $0
A. Tests $297,000
B. Inspections $342,000

8. Construction Management & Labor Compliance Program (if Justified) $685,000 $685,000! $0 $0§
A. Construction Management $595,000
B. Labor Compliance Program $90,000

9. Total Construction Costs (items 4 through & above) $33,146,000 $33,146,000 $0§

10. Furniture and Group 11 Equipment Budget EPI: 3202 $0) $0] $0] $0]

11. Total Project Cost (items 1, 2, 3, Y, and 10) $36,558,000] $36,558,000] $of $0|

. Outside Gross Assignable Ratio Unit Cost Unit Cost District Funded .

12. FrojetSetn Square Feet Squa%'e Feet ASF/GSF Per ASF Per GSF 14 State Funded | Supportable |Non Supportable it F undes Totel
Construction - - - - - Acquisition $ - $ - $ - $ -
Reconstruction 0 0 100% $0 $0 Preliminary Plans | $ 2,063,000 | $ - $ - $ -

13. Anticipated Time Schedule Working Drawings | $ 1,349,000 | $ - $ - $ -
Start Preliminary Plans 8/1/2014)Advertise Bid for Construction 7/15/2016 Construction $ 33,146,000 | $ - $ - $ 5
Start Working Drawings 3/1/2015]Award Construction Contract 8/15/2016 Equipment $ - $ - $ - $ -
Complete Working Drawings 1/1/2016]Advertise Bid for Equipment 7/1/2017 Total Costs $ 36,558,000 | $ - $ - $ -
DSA Final Approval 5/15/2016§Complete Project 7/1/2018 % of SS Costs 100.00% 0.00%! SS Total| $ 36,558,000




. Other - Critical Infrastructure
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Other - Critical Infrastructure
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Other - Critical Infrastructure

It is necessary to relocate and/or reconstruct essentlal utility infrastructure systems to ellmlnate life-safety issues
and environmental hazards that will arise in the event of an earthquake. This proposal represents the least cost
solution to stabilizing the campus infrastructure to maintain the operations at the college in the event of an
earthquake. The fire suppression and firefighting water systems, electrical distribution and communication systems,
storm water systems, sanitary sewer, wastewater treatment and natural gas systems, mainly constructed in early
1960’s, are beyond their useful life and subject to recurring failures. In the event of an earthquake, these systems
will fail. Water is stored in two 370,000-gallon redwood tanks that will collapse flooding the campus. Natural gas
lines run through the major fault on campus.




